
First Stage (gross removal – asphalt/slag) 
8/6/2016 through 8/18/2016 
OF-BX001 through OF-BX093 (93 containers) 
 
Second Stage (6-inch scrape) 
9/8/2016 through 9/13/2016 
OF-BX094 through OF-BX111 (18 containers) 
 
Third Stage (hot spots) 
9/20/2016 
OF-BX112 through OF-BX115 (4 containers) 
 
Forth Stage (ramp area) 
10/5/2016 
OF-BX116 (1 container) 
 
 


